



BFI AIRPORT ADVISORY

DATE: August 11, 2006

TO: King County International Airport Tenants
distributed by e-mail and fax

FROM: Robert I. Burke, AAE, Airport Director

SUBJECT: **August 13 Thru 24 Construction Activities**

The Runway Rehabilitation project is proceeding on schedule. The contractor is currently working in the south 2500 feet of Runway 13R/31L, and has placed approximately 12,000 tons of asphalt over the past 72 hours, and **anticipates completing paving in this area by Sunday, August 13.** Additionally, edge drainage work has been completed and electrical work is on track in this location.

We will be proceeding into the next construction phase and will be **closing Runway 13R/31L full length commencing Sunday August 13 at 1400 (local) until August 24.** Work in the center 5000 feet of the runway is scheduled for 11 consecutive days, subject to favorable weather conditions.

During this period the short Runway 13L/31R will remain available for air carrier operations and for aircraft weighing 60,000 lbs. or less, and a designated crossing will be established at Taxiway Intersection B-9/A-11. Aircraft operators should use caution for contractor personnel and equipment when using this area.

An updated status report will be provided next week.

Rita Creighton, Communication Relations and Aviation Education Program Manager may be contacted directly at (206) 296-7431 should you have any questions concerning the construction schedule or other matters relating to this project.

CHECK NOTAMS FOR CHANGES