



BFI AIRPORT ADVISORY

DATE: August 22, 2006

TO: King County International Airport Tenants
distributed by e-mail and fax

FROM: Robert I. Burke, AAE, Airport Director

SUBJECT: AUGUST 22 CONSTRUCTION UPDATE

Due to liquefaction and compaction problems at taxiway connectors Bravo 3 and Alpha 4, we will be unable to provide 6,500 feet of Runway 13R/31L as originally scheduled. **Runway 13R/31L will remain closed until 1400 (local) this Thursday August 24 at which time the runway will be opened with 5,000 feet available for arrivals/departures on 13R and 5,880 feet available for departures and 5,000 feet available for arrivals on runway 31L.** No NAVAIDS will be available and the runway will be closed to IFR operations.

Other than this change, the project is on schedule with the full length of Runway 13R/31L, with NAVAIDS, opening on Tuesday August 29.

Weather conditions remain favorable and the contractor continues to maximize personnel and equipment resources (multiple shifts on a 24/7 basis), to resolve the problems with the taxiway connectors (B3 & A4) and meet the overall project completion date on schedule.

We apologize for any inconvenience this change may cause and thank you for your patience during this critical runway re-construction project.

Rita Creighton, Community Relations & Aviation Education Program Manager can be contacted at (206) 296-7431 should you have any questions concerning the construction schedule.

CHECK NOTAMS FOR CHANGES