SW 27TH ST. / STRANDER BLVD. CONNECTION

Phase 1 Segment 1
"SW 27TH ST. Connection"
Completed 2006

Phase 1 Segment 2A
"UPRR Track Relocation"
Begin Construction 2006

Phase 1 Segment 2B
"Arch Bridge Structure"
Begin Construction 2008

Phase 2
"Oakesdale to E. Valley Road Widening"
Begin Construction 2009

RENTON
AHEAD OF THE CURVE

BOEING

BNSF

UNION PACIFIC

Burlington Northern Santa Fe Railway

AMTRAK

SOUNDTRANSIT