



BFI AIRPORT ADVISORY

DATE: August 25, 2006

TO: King County International Airport Tenants
Distributed by e-mail and fax

FROM: Robert I. Burke, AAE, Airport Director

SUBJECT: **AUGUST 25 CONSTRUCTION UPDATE**

The South 5000 feet of Runway 13R/31L opened yesterday on schedule at 1400 (local). Our engineering consultants, contractors and staff did an outstanding job handling the myriad of details necessary to re-open.

Initial quality assurance reports on pavement smoothness are very favorable. Of 600 measurement tests conducted in the active runway, only 1 test identified a deviation greater than ¼ inch over a measured length of 16 feet.

Reconstruction of taxiway connectors Bravo 3 and Alpha 4 is nearing completion. The contractor remains on schedule to **re-open full runway length including NAVAIDS on Tuesday August 29 at 1800 (local).**

Please note that a full closure of main Runway 13R/31L is scheduled for Tuesday August 29 from 1400-1800 (local) to remove temporary markings and lighting systems to establish the permanent ones.

The continued cooperation and support of our tenants and aviation community is greatly appreciated as the runway rehabilitation project moves toward completion.

Rita Creighton, Community Relations and Aviation Education Program Manager may be contacted directly at (206) 296-7431 should you have any questions concerning the construction schedule or other matters relating to this project.

CHECK NOTAMS FOR CHANGES