

Project Timeline by Phase

Phase 1

Oct. 2007	Begin Survey of 11 Mile Trail Corridor
Jan. 2008	Begin Design of 11 mile Corridor
July 2008	Complete 30% Design Documents of the 11 Mile Trail Corridor
Dec. 2008	Complete Design Documents of the Redmond Trail Segment

Phase 2

April 2009	Bid, Advertise, Award for Redmond Trail Segment
Aug. 2009	Begin Construction of Redmond Trail Segment
Feb. 2010	Complete Construction of Redmond Trail Segment
April 2009	Begin Design of Issaquah Trail Segment
Dec 2009	Complete Design Documents of the Issaquah Trail Segment

Phase 3

April 2010	Bid, Advertise, Award for Issaquah Trail Segment
Aug. 2010	Begin Construction of Issaquah Trail Segment
Feb. 2011	Complete Construction of Issaquah Trail Segment
April 2010	Begin Design of north section of Sammamish Trail Segment
Dec 2010	Complete Design Documents of north section of Sammamish Trail Segment

Phase 4

April 2011	Bid, Advertise, Award for north section of Sammamish Trail Segment
Aug. 2011	Begin Construction of north section of Sammamish Trail Segment
Aug. 2012	Complete Construction of north section of Sammamish Trail Segment
April 2011	Begin Design of south section of Sammamish Trail Segment
Dec 2011	Complete Design Documents of south section of Sammamish Trail Segment

Phase 5

April 2012	Bid, Advertise, Award for south section of Sammamish Trail Segment
Aug. 2012	Begin Construction of south section of Sammamish Trail Segment
Aug. 2013	Complete Construction of south section of Sammamish Trail Segment