

## **Major Milestones during this period**

---

### **Field Office Update**

Collection in progress – field collection status thus far:

- 99485 field-verified sites
- 35470 new sites
- 949.5 collection days

Primary collection has been completed in the following areas:

- Algona (101)
- Bellevue (105)
- Bothell (107)
- Burien(108)
- Clyde Hill (110)
- Des Moines (112)
- Duvall (113)
- Fall City (115)
- Hunts Point (119)
- Issaquah (120)
- Kenmore (121)
- Kirkland (123)
- Lake Forest Park (124)
- Maple Valley (125)
- Medina (126)
- Mercer Island (127)
- Newcastle (129)
- Normandy Park (130)
- Preston (134)
- Renton (137)
- Sammamish (138)
- Seatac (139)
- Shoreline (141)
- Enumclaw (114)
- Black Diamond (106)
- Beaux Arts (104)
- Tukwila (144)
- Yarrow Point (147)
- Snoqualmie (143)
- Redmond (136)
- Seattle (140, 153)
- Federal Way (116)
- Seattle (140 -152)
- North Bend (131)
- Covington (111)
- Pacific (132)
- Carnation (109)
- Unincorporated King County (999)
- Baring (103)
- Grotto (117)
- Skykomish (142)
- Snoqualmie Pass (149)
- Ravensdale (135)
- Woodinville (146)
- Vashon (145)
- Kent (122)
- Auburn (102)

Secondary (“cleanup”) collection has been completed in the following areas:

- Algona (101)

## **Vermont Processing Center Update**

### **Sites**

The microDATA headquarters continues to process Site Address Point data, which now consists of post-processing each town as collection is completed. Currently the Esite layer consists of approximately 652,351 points. At this time, approximately **582,096** of these points have a city-style address and a site type, although processing is still underway.

As an on-going task, address change forms are forwarded to VT for processing. All changes are updated in the ESites layer in the King County Database. These changes are processed as quickly as possible and any questions will be provided back to Khalid.

### **Streets**

Streets continue to be reviewed and added to the database using the resources provided. No major problems have been found since the last progress report was provided.