



microDATA GIS, Inc

Progress Report for July 05, 2006
King County E-911 Address Location Project

This is microDATA GIS' progress report to the King County E-911.

Major Milestones during this period

Field Office Update

Collection in progress – field collection status thus far:

- 66,077 field-verified sites
- 23,351 new sites
- 562 collection days

Primary collection has been completed in the following areas:

- | | |
|--------------------------|-----------------------|
| • Algona (101) | • Medina (126) |
| • Bellevue (105) | • Mercer Island (127) |
| • Bothell (107) | • Newcastle (129) |
| • Burien(108) | • Normandy Park (130) |
| • Clyde Hill (110) | • Preston (134) |
| • Des Moines (112) | • Renton (137) |
| • Duvall (113) | • Sammamish (138) |
| • Hunts Point (119) | • Seatac (139) |
| • Kenmore (121) | • Shoreline (141) |
| • Kirkland (123) | • Tukwila (144) |
| • Lake Forest Park (124) | • Yarrow Point (147) |
| • Woodinville (146) | |

Primary collection is progressing in the following areas:

- Redmond (136)
- Federal Way (116)
- Snoqualmie (143) (nearly finished)

Primary collection will begin soon in the following areas:

- Seattle (140) – **ON-HOLD**; *we will begin collecting in Seattle again in the coming weeks*
- North Bend (131)
- Kent (122)

Secondary (“cleanup”) collection has been completed in the following areas:

- Algona (101)

Vermont Processing Center Update

Sites

The microDATA headquarters continues to process Site Address Point data, which consists of field preparation, conflating/importing addresses, pushing site types and importing field data. Currently the Esite layer consists of approximately 645,595. At this time, approximately **559,069** of these points have a city-style address and a site type, although processing is still underway.

As an on-going task, address change forms are forwarded to VT for processing. All changes are updated in the ESites layer in the King County Database. These changes are processed as quickly as possible and any questions will be provided back to Khalid.

Streets

Streets continue to be reviewed and added to the database using the resources provided. No major problems have been found since the last progress report was provided.