



BFI AIRPORT ADVISORY

DATE: November 13, 2006

TO: King County International Airport Tenants
distributed by e-mail and fax

FROM: Robert I. Burke, AAE, Airport Director

SUBJECT: **Runway 13R/31L Construction Update**

Following nearly six weeks of night time closures, the Runway 13R/31L grooving work has been completed. With the conclusion of this phase of the Runway Rehabilitation project only minor punch list items remain. One of these items—installation of a catch basin between runways at Taxiway A-4, will require brief closure of Runway 13R/31L for trenching, catch basin and drain pipe installation.

We are waiting for more favorable weather conditions before scheduling this work and will update tenants once a time frame has been selected.

We would like to extend our appreciation to our tenants, their customers as well as the other Puget Sound Region airport operators for their cooperation and support during this period. The success of this complicated project was due in large part to the extensive planning, communication and coordination between airport staff, contractors, consultants and our customers.

CHECK NOTAMS FOR CHANGES

Rita Creighton, Communication Relations and Aviation Education Program Manager may be contacted directly at (206) 296-7431 should you have any questions.