



King County

Finance and Business Operations Division

Procurement and Contract Services Section

Department of Executive Services

EXC-FI-0825

Exchange Building, 8th Floor

821 Second Avenue

Seattle, WA 98104-1598

206-684-1327

206-684-1486 Fax

TTY Relay: 711

www.metrokc.gov

Construction Management Services for the Hidden Lake Project RFP No. P43017P

ADDENDUM NO. 2

Proposers are hereby notified that the document of said Request for Proposals has been amended as hereinafter set forth:


Ref	Page	Location and Description of Change
2-1	18	<p>VIII. Evaluation Criteria and Submittal Information.</p> <p>B. WorkPlan/LOE & Project Schedule</p> <p>B.2.b.<u>Project Schedule</u>, paragraph (1)</p> <p>Add the following sentences to the end of the paragraph.</p> <p>"For the purpose of preparing the Project Schedule at the task level consistent with the RFP Scope of Work and the Proposer's Work Plan/LOE, assume the 1st construction contract will be the Hidden Lake Pump Station and will have a Notice to Proceed (NTP) of May 1, 2005; assume the 2nd construction contract will be the Boeing Creek Storage Facility and will have a NTP of June 1, 2005; and assume the 3rd construction contract will be the Boeing Creek Trunk Sewer Upgrade and will have a NTP of July 1, 2005. Based on these assumptions, show your proposed schedule for the work for each task, over the 24-month Construction Management contract period."</p>

This Addendum No.2 shall form a part of the Request for Proposals document.

Date: October 1, 2004

King County
Finance & Business Operations Division
Procurement & Contract Services Section
Exchange Building, 8th Floor, EXC-ES-0825
821 Second Avenue
Seattle, Washington 98104

Issued by:


Frances Gaucin
Contracts Specialist