

TABLE 5 - BRIDGE SEISMIC RETROFIT PROJECTS

Br. No.	Name	Design Start	Construction schedule
Design and construction activities in 1998-1999			
1116A	Brissack Bridge	1996	1998 (Completed)
267X	Cherry Valley Trestle	1997	1998 (Completed)
427I	Cherry Valley	1997	1998 (Completed)
506A	Money Creek	1997	1998 (Completed)
264X	Swamp Creek	1997	1998 (Completed)
1741A	Issaquah Creek	1997	1998 (Completed)
3071	Newaukum Creek	1997	1998 (Completed)
5005	May Creek	1997	1998 (Completed)
3109	Soos Creek	1997	Not accessible due to high water - To be re-evaluated
3055A	Boise X Connection	1997	1998 (Completed)
3017	Circle Water	1997	1998 (Completed)
5015	Lower Swamp Creek	1997	1998 (Completed)
5032	Stossel Creek	1997	1998 (Completed)
3108	Soos Creek	1998	1998-99
3097	Dorre Don Way	1998	1998-99
359A	Granite Creek	1998	1998-99
228D	West Snoqualmie Road	1998	1998-99
5044	4 Creek Ranch	1998	1998-99
5009B	Snoqualmie Valley Road	1998	1998-99
1384B	15 Mile Creek	1998	1998-99
3069	Newaukum Creek	1998	1998-99
3035A	Coal Creek Bridge	1998	1998-99
1730A	Bear Creek	1998	1998-99
3036	Kanaskat Arch	1998	1999
3037OX	Kanaskat Oxing	1999	1999-00
5043	Old North Bend Way	1999	2000
5046	Preston Frontage Road	1999	2000
3194	Wynaco	1999	2000-01
5011	Walter Shults	1999	2000-01
2133A	Sikes Lake Trestle	1999	2000-01
359B	Lake Dorothy	1999	2000-01
1384A	Fifteen Mile Creek	1999	2000-01